13 February 2015
Seung Ki "Billy" Ryu
Ditox Mobile App for iOS

SCOPE OF WORK

DELIVERABLES

- Physical Interface: A native app for building up healthier digital habits.
- Digital Deliverables: All screens are based on a design template.
- On-site Installation: Spaces and environments for digital detox.

1. **Physical Interface**
   a. Smart devices made by Apple (iPhone, iPad, etc.)
   b. Beacons
      i. **TBD:** Numbers of beacon depends on the size of space.
   c. Bluetooth connection

2. **Digital Deliverables**
   a. Mobile Application
      i. Programmed by Xode (Swift is recommended)
      ii. **TBD:** Use Objective-C if Swift is not available
   b. **TBD:** Database Storage
   c. **TBD:** Official Website
      i. Programmed by WordPress

3. **On-site Installation**
   a. Any rooms or spaces (Should be not too noisy)
   b. **TBD:** Props for interior
      i. Table
      ii. Chairs/sofas
      iii. A monitor/screen for exhibition

TIMELINE

- Scope deliverables 1 and 2 will be completed by the first week of **April 2015**.
- Scope deliverables 3 will be completed by **May 18th, 2015**.

BUDGET

$TBD Total.

- Apple Developer Program: $99
- Beacons: $200
- Interior Props: $TBD

SIGNED

_____   Date: _____
Seung Ki "Billy" Ryu